
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/20/2011

ESTIMATE SUMMARY 14:23:10

CONTID: C18177         ESTIMATE NO: 0001 PROG 2005

PCN: 18177-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 350 BRIDGE M-21-D MP 54.98 PERCENT TIME:

PROJECT NO: FBR3501-012                   

SH 350 BRIDGE M-21-D MP 54.98

NAME OF ROAD: 350A

PROJECT COUNTIES: OTERO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/30/2011 DATE TIME STARTED 10/19/2011

9002 N. MOORE RD. DATE LET 09/15/2011 DATE WORK BEGAN

 DATE AWARDED 09/21/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/07/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 10/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,310,310.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,167,549.37 NON-PARTICIPATING 363,400.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,192.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.23

WORK DAYS

WORK DAYS

27.73%

946,909.46

363,400.71

363,400.71

354,208.69

$

$

$

$

0.00

363,400.71

363,400.71

0.00

363,400.71

-9,192.02

0.00

354,208.69

0.00

AMOUNT DUE 354,208.69 354,208.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 354,208.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.000

2.340

201-00001  
 

3.700

ACRE

1,200.00000 2,808.002.340

2,808.00

0010 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,024.000

SY  

1.53000 0.000.000

0.00

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,345.000

SY  

4.60000 0.000.000

0.00

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

72.47000 0.000.000

0.00

0025 *Removal of Fence 0.000

0.000

202-01000  
 

564.000

LF  

1.05000 0.000.000

0.00

0030 Sawing Asphalt Material (6 Inch) 0.000

630.000

202-05026  
 

809.000

LF  

1.49000 938.70630.000

938.70

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

1,034.000

CY  

5.83000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

16.000

HOUR

102.00000 0.000.000

0.00

0045 Backhoe 0.000

0.000

203-01510  
 

16.000

HOUR

85.00000 0.000.000

0.00

0050 Dozing 0.000

0.000

203-01550  
 

16.000

HOUR

115.00000 0.000.000

0.00

0055 Combination Loader 0.000

0.000

203-01594  
 

16.000

HOUR

85.00000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Structure Excavation 0.000

0.000

206-00000  
 

575.000

CY  

4.22000 0.000.000

0.00

0065 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

290.000

CY  

8.93000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

1,990.000

CY  

4.82000 0.000.000

0.00

0075 Stockpile Topsoil 0.000

1,888.000

207-00210  
 

1,990.000

CY  

1.85000 3,492.801,888.000

3,492.80

0080 *Erosion Log (12 Inch) 0.000

620.000

208-00002  
 

750.000

LF  

4.69000 2,907.80620.000

2,907.80

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

14.07000 0.000.000

0.00

0090 *Silt Fence 0.000

3,168.000

208-00020  
 

4,200.000

LF  

1.10000 3,484.803,168.000

3,484.80

0095 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

5.52000 0.000.000

0.00

0100 *Concrete Washout Structure 0.000

1.000

208-00045  
 

3.000

EACH

772.49000 772.491.000

772.49

0105 *Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3.000

EACH

910.43000 1,820.862.000

1,820.86

0110 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

68.81000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

116.88000 0.000.000

0.00

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

40.000

HOUR

90.84000 0.000.000

0.00

0125 *Removal of Trash 0.000

0.000

208-00107  
 

130.000

HOUR

68.81000 0.000.000

0.00

0130 Erosion Control Supervisor 0.000

10.000

208-00205  
 

260.000

HOUR

83.07000 830.7010.000

830.70

0135 Reset Marker 0.000

0.000

210-00060  
 

1.000

EACH

85.25000 0.000.000

0.00

0140 *Reset Fence 0.000

417.000

210-01000  
 

417.000

LF  

4.97000 2,072.49417.000

2,072.49

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

5.000

ACRE

987.68000 0.000.000

0.00

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

5.000

ACRE

1,572.56000 0.000.000

0.00

0155 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

5.000

ACRE

551.78000 0.000.000

0.00

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,000.000

LB  

2.52000 0.000.000

0.00

0165 *Soil Binder 0.000

0.000

213-00100  
 

8.000

ACRE

717.31000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,000.000

SY  

2.19000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,123.000

TON 

28.25000 0.000.000

0.00

0180 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

40.000

TON 

264.85000 0.000.000

0.00

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

473.000

TON 

97.89000 0.000.000

0.00

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

501.000

TON 

129.12000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

273.000

GAL 

5.52000 0.000.000

0.00

0200 Geotextile (Erosion Control) (Class 1) 0.000

200.000

420-00102  
 

712.000

SY  

1.87000 374.00200.000

374.00

0205 Riprap (9 Inch) 0.000

125.000

506-00209  
 

125.000

CY  

64.70000 8,087.50125.000

8,087.50

0210 Riprap (12 Inch) 0.000

0.000

506-00212  
 

420.000

CY  

64.70000 0.000.000

0.00

0215 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

7.000

TON 

229.26000 0.000.000

0.00

0220 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

625.000

LF  

17.82000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,252.53000 0.000.000

0.00

0230 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,947.77000 0.000.000

0.00

0235 *Line Post 0.000

0.000

607-00000  
 

28.000

EACH

175.46000 0.000.000

0.00

0240 *End Post 0.000

0.000

607-00005  
 

4.000

EACH

187.60000 0.000.000

0.00

0245 *Fence Barbed Wire with Metal Posts 0.000

155.000

607-01000  
 

629.000

LF  

2.48000 384.40155.000

384.40

0250 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

234.000

LF  

7.16000 0.000.000

0.00

0255 Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

13.38000 0.000.000

0.00

0260 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

15.70000 0.000.000

0.00

0265 *Detour 0.000

0.913

621-00425  
 

1.000

L S 

275,000.00000 251,075.000.913

251,075.00

0270 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

15,100.00000 0.000.000

0.00

0275 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

16.000

HOUR

96.28000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

95,000.00000 57,000.000.600

57,000.00

0285 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

7,608.21000 0.000.000

0.00

0290 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

14.000

GAL 

303.48000 0.000.000

0.00

0295 *Flagging 0.000

63.000

630-00000  
 

880.000

HOUR

20.00000 1,260.0063.000

1,260.00

0300 *Traffic Control Inspection 0.000

15.000

630-00007  
 

145.000

DAY 

225.00000 3,375.0015.000

3,375.00

0305 *Traffic Control Management 0.000

2.000

630-00012  
 

65.000

DAY 

310.00000 620.002.000

620.00

0310 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2.000

EACH

275.89000 275.891.000

275.89

0315 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

3.000

EACH

55.18000 0.000.000

0.00

0320 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

18.000

EACH

16.55000 0.000.000

0.00

0325 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

33.000

EACH

22.07000 286.9113.000

286.91

0330 *Construction Traffic Sign (Panel Size C) 0.000

32.000

630-80343  
 

64.000

EACH

55.18000 1,765.7632.000

1,765.76
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

128.000

SF  

11.04000 0.000.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

1.10000 0.000.000

0.00

0345 *Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

10.000

EACH

11.04000 55.205.000

55.20

0350 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

32.000

EACH

16.55000 0.000.000

0.00

0355 *Traffic Cone 0.000

13.500

630-80380  
 

40.000

EACH

5.52000 74.5213.500

74.52

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

2,300.000

F A 

1.00000 0.000.000

0.00

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,800.000

F A 

1.00000 0.000.000

0.00

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

2,400.000

F A 

1.00000 0.000.000

0.00

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

4,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

350.000

F A 

1.00000 0.000.000

0.00

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 343,762.82343,762.82973,003.01CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0410 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

24,500.00000 0.000.000

0.00

0415 Structure Excavation 0.000

0.000

206-00000  
 

22.000

CY  

4.22000 0.000.000

0.00

0420 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

310.000

CY  

27.56000 0.000.000

0.00

0425 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

310.000

CY  

17.41000 0.000.000

0.00

0430 Filter Material (Class A) 0.000

0.000

206-00510  
 

20.000

CY  

63.36000 0.000.000

0.00

0435 Pile Tip 0.000

0.000

502-00460  
 

12.000

EACH

113.36000 0.000.000

0.00

0440 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

348.000

LF  

62.73000 0.000.000

0.00
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PCN: 18177-BID    ESTIMATE RUN 12/20/2011

PROJECT: FBR3501-012                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:23:10

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0445 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

334.000

SY  

21.00000 0.000.000

0.00

0450 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

113.000

CY  

609.33000 0.000.000

0.00

0455 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

20,489.000

LB  

1.07000 0.000.000

0.00

0460 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

150.000

LF  

129.04000 0.000.000

0.00

0465 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

75.000

LF  

10.55000 0.000.000

0.00

0470 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

2,940.000

SF  

46.51000 0.000.000

0.00

CAT 0.000.00317,669.27CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,311.43000 10,311.431.000

10,311.43

0480 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,677.93000 6,677.931.000

6,677.93

0485 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,648.53000 2,648.531.000

2,648.53

CAT 19,637.8919,637.8919,637.89CURRENT AMT0450 $ $ $

$ 363,400.71363,400.71$1,310,310.17$CURRENT AMTPROJECT TOTAL


